Eikarica Team
Report

Team Members:
1. **Ritvik Khattri**
2. **Ram Pratap Singh**
3. **Muskan Gupta**
4. **Medha Chaudhary**
5. **Kshitiz Susawat (New Member, IIT Bombay)**
6. **Ankit Prasad (New Member, IIT Bombay)**

Front End:

Templates:

1. Sign in/ Login - Done - Ritvik
2. Sign up/ Registration - Done - Ritvik
3. Contact - Done - Ritvik
4. About - Done - Ritvik

5. User's Dashboard - Ram
   5.1. User's Profile - Pending
        5.1.1. Edit profile - Done - Ritvik
   5.2. View Products Page - Pending
   5.3. View All the Vendors and their products - Pending
   5.4. Cart - Done - Ram and Ritvik
   5.5. Payments Section - Pending

6. Vendor's Dashboard - Pending
   6.1. User's Profile - Pending
        6.1.1. Edit Profile - Done - Ritvik
   6.2. Add Products - Done - Ritvik

6.3. View All the Vendors and their products - Pending
6.4. My Orders - Pending
6.5. User's Details that bought their product – Pending

Back End –

1. User Model
    1.1.   Sign in/ Login - Done - Muskan
    1.2.   Sign up/ Registration - Done – Muskan
    1.3.   Contact - Done – Medha
    1.4.   About - Done - Medha

2. Vendor Model
    2.1.   Sign in/ Login - Done – Muskan
    2.2.   Sign up/ Registration - Done – Muskan
    2.3.   Add Products – Pending
    2.4.   Cart Section - Done - Muskan and Medha
    2.5.   Detail View of Vendors - Done - Muskan and Medha

Note:
1. New Members – **Kshitiz** and **Ankit Prasad** had joined on Saturday and have made no contributions yet.
2. Muskan and Medha helped them setting up the project on their systems and explained about the work done till yet and to be done further.

Requirements:
1. Till yet, the above mentioned work has been done and rest, we have to plan for which we need help from the programmers to help us with linking with the database and resolve issues coming up with the linking of HTML templates with the Django framework.
2. Also, it will make our task easy if we are provided with people with sound knowledge of Django framework.